

SYSTEM MIGRATION TIMELINE - 2024

PHASE 1 (Now - 2025-03-31): Pilot testing of QuantumDrive 4.0 will begin with Engineering and Finance departments. Legacy databases must be migrated using the provided SQL-to-JSON converter.

PHASE 2 (2025-04-01 - 2025-06-30): All remaining departments must transition to the new system. Training sessions will be scheduled every Wednesday until May 15, 2025.

PHASE 3 (2025-07-01 - End of 2025): Post-migration verification will occur in three stages: 1) Data integrity checks (July-August) 2) Performance benchmarks (September) 3) Final certification (October-November).

DEVIATION POLICY: Any project delays must be reported through the ProjectManager.io dashboard. Deviations over 5% will trigger automatic budget renegotiations.